# Construction Code Modernization Project
## Timeline External

| Task Name | TIME | Start | Finish | 2022 Jun | Jul | Aug | Sep | Oct | Nov | Dec | 2023 Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | 2024 Jan | Feb | Mar | Apr | May |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Task 1: Project Management | 104 wks | Tue 6/21/22 | Fri 5/31/24 | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 2: Comprehensive Code Analysis | 30 wks | Tue 6/21/22 | Fri 12/02/22 | | | | | | | | | | | | | | | | | | | | | | | | |
| Website Launched | | | Mon 11/7/2022 | | | | | | | | | | | | | | | | | | | | | | | | |
| TFG-1 BUILDING AND FIRE CODES: IBC, IFC, & IEBC | | | | | | | | | Mon. 11/14/22 | | | | Tues. 03/07/23 | | | | | | | | | | | | | | |
| CoH Internal Existing Amendment Review | 46 Hours | Thur. 11/03/22 | Fri. 01/06/23 | | | | | | Thur. 11/03/22 | | Fri. 01/06/23 | | | | | | | | | | | | | | | | |
| TFG-1 Public Comment Period (extended 2X) | 58 Days | Mon. 11/14/22 | Fri 01/13/23 | | | | | | Mon. 11/14/22 | TFG1 | Fri 01/13/23 | | | | | | | | | | | | | | | | |
| *Stakeholder Kickoff* | 1 Day | | Fri 12/16/22 | | | | | | | Fri 12/16/22 | | | | | | | | | | | | | | | | | |
| External Stakeholder Participation Solicitation | 6 Weeks | Mon. 11/14/22 | Fri. 12/30/22 | | | | | | Mon. 11/14/22 | Fri. 12/30/22 | | | | | | | | | | | | | | | | | |
| TFG-1 Existing Amendment Review IBC and IEBC | 11 Days | Thur. 1/19/23 | Tues 01/31/23 | | | | | | | | 01/19-01/31/23 | | | | | | | | | | | | | | | | |
| TFG-1 Meetings Building & Fire/IBC, IFC & IEBC | 4 Weeks | Tues 12/06/22 | Tues 01/31/23 | | | | | | | Tues 12/06/22 | Tues 01/31/23 | | | | | | | | | | | | | | | | |
| Construction Code Modernization Cmte. Meeting TFG-2 | 1 Day | Fri. 2/3/23 | Fri. 2/3/23 | | | | | | | | | Fri. 2/3/23 | | | | | | | | | | | | | | | |
| TFG-1 Public Comment Period - 2nd Round | | Mon. 2/6/23 | Tues. 03/07/23 | | | | | | | | | Mon. 2/6/23 | Tues. 03/07/23 | | | | | | | | | | | | | | |
| TFG-2 RESIDENTIAL CODES & POOLS: IRC & ISPSC | | | | | | | | | Mon 11/14/22 | | | | Tues. 03/28/23 | | | | | | | | | | | | | | |
| CoH Internal Existing Amendment Review | 9 Hours | Mon 01/09/23 | Fri 01/13/23 | | | | | | | | 01/09 - 01/13/23 | | | | | | | | | | | | | | | | |
| TFG-2 Public Comment Period - (extended 3Xs) | 63 Days | Wed. 12/14/22 | Tues. 02/14/23 | | | | | | | Wed. 12/14/22 | | Tues. 02/14/23 | | | | | | | | | | | | | | | |
| External Stakeholder Participation Solicitation | 10 Weeks | Mon 11/14/22 | Fri. 02/10/23 | | | | | | Mon 11/14/22 | | | Fri. 02/10/23 | | | | | | | | | | | | | | | |
| TFG-2 Existing Amendment Review | 11 Days | Thur. 1/19/23 | Tues 01/31/23 | | | | | | | | Thur. 1/19/23 | 01/31/23 | | | | | | | | | | | | | | | |
| TFG-2 Meetings | 6 Weeks | Tue 01/17/23 | Tue 02/21/23 | | | | | | | | Tue 01/17/23 | Tue 02/21/23 | | | | | | | | | | | | | | | |
| Construction Code Modernization Cmte. Meeting TFG-2 | 1 Day | | Fri 02/24/23 | | | | | | | | | Fri 02/24/23 | | | | | | | | | | | | | | | |
| TFG-2 Public Comment Period - 2nd Round | | Mon. 2/27/23 | Tues. 03/28/23 | | | | | | | | | Mon. 2/27/23 | Tues. 03/28/23 | | | | | | | | | | | | | | |
| TFG-3 PERFORMANCE CODE: IECC & ICCPC | | | | | | | | | Mon 11/14/22 | | | | | | Tues. 05/02/23 | | | | | | | | | | | | |
| CoH Internal Existing Amendment Review | 6 Hours | Mon 01/16/23 | Wed 01/18/23 | | | | | | | | 01/16-01/18/23 | | | | | | | | | | | | | | | | |
| TFG-3 Public Comment Period (extended 1X) | 40 days | Mon. 01/09/23 | Fri. 02/17/23 | | | | | | | | Mon. 01/09/23 | Fri. 02/17/23 | | | | | | | | | | | | | | | |
| External Stakeholder Participation Solicitation | 12 Weeks | Mon 11/14/22 | Fri. 02/17/23 | | | | | | Mon 11/14/22 | | | Fri. 02/17/23 | | | | | | | | | | | | | | | |
| TFG-3 Existing Amendment Review | 21 Days | Tue 02/07/23 | Tue 02/28/23 | | | | | | | | | 02/07-02/28/23 | | | | | | | | | | | | | | | |
| TFG-3 Meetings | 4 Wks | Tue 02/07/23 | Tue 02/28/23 | | | | | | | | | 02/07-02/28/23 | | | | | | | | | | | | | | | |
| Construction Code Modernization Cmte. Meeting TFG-3 | 1 day TBD | Wed 03/13/23 | Fri 03/31/23 | | | | | | | | | | TFG3 | | | | | | | | | | | | | | |
| TFG-3 Public Comment Period - 2nd Round | | Mon. 4/03/23 | Tues. 05/02/23 | | | | | | | | | | | Mon. 4/03/23 | Tues. 05/02/23 | | | | | | | | | | | | |
| TFG-4 MEP'S | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CoH Internal Existing Amendment Review | 18 Hours | Mon 01/30/23 | Fri 02/10/23 | | | | | | | | Mon 01/30/23 | Fri 02/10/23 | | | | | | | | | | | | | | | |
| TFG-4 Public Comment Period | 30 Days | Mon. 02/13/23 | Tue. 03/14/23 | | | | | | | | | Mon. 02/13/23 | Tue. 03/14/23 | | | | | | | | | | | | | | |
| External Stakeholder Participation Solicitation | 14 Weeks | Tue 11/15/22 | Fri. 02/24/23 | | | | | | Tue 11/15/22 | | | Fri. 02/24/23 | | | | | | | | | | | | | | | |
| TFG-4 Existing Amendment Review | 11 Days | Tue 03/07/23 | Thur 04/13/23 | | | | | | | | | | Tue 03/07/23 | Thur 04/13/23 | | | | | | | | | | | | | |
| TFG-4 Meetings MEP Codes | 6 Wks | Tue 03/07/23 | Thur 04/13/23 | | | | | | | | | | Tue 03/07/23 | Thur 04/13/23 | | | | | | | | | | | | | |
| Construction Code Modernization Cmte. Meeting TFG-4 | 1 Day TBD | Mon 04/24/23 | Fri 04/28/23 | | | | | | | | | | | TFG4 | | | | | | | | | | | | | |
| TFG-4 Public Comment Period - 2nd Round | | Mon. 5/01/23 | Tues. 05/30/23 | | | | | | | | | | | | 05/01-05/30/23 | | | | | | | | | | | | |
| Construction Code Modernization Committee (CCMC) | 4-6 Meetings | Fri 02/03/23 | Fri 04/28/23 | | | | | | | | | TFG1 & 2 | TFG3 | TFG4&PP | | | | | | | | | | | | | |
| CoH Legal | 25 Wks | Mon 02/06/23 | Fri 06/30/23 | | | | | | | | | Mon 02/06/23 | | | | | | | | | | | | | | | |
| CoH City Council | 4 Weeks | Wed 07/05/23 | Fri 07/28/23 | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 4: Toolkit and Technical Memos | 16 Wks | Mon 04/01/23 | Fri 08/18/23 | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 5: Implementation Strategy | 20 Wks | Mon 08/21/23 | Fri. 1/05/24 | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 6: SOP Development | 20 Wks | Mon 01/08/24 | Fri 5/24/24 | | | | | | | | | | | | | | | | | | | | | | | | |
| Wrap-Up | 1 Week | Mon 05/27/24 | Fri 5/31/22 | | | | | | | | | | | | | | | | | | | | | | | | |